

Mutual Action Plan

TBA Firefly

Why We Are Here

Visibility: Robert opened HubSpot in a board meeting and had zero reportable data; David Murray confirmed independently that reports are always wrong anyway.

Adoption: David stated plainly on the kickoff call that the bottom line is that it's just not used. The sales team is not logging activity, contacts are assigned to ex-employees, and the system is being worked around rather than through.

Speed: Technical support is running at 5-7 days against an internal 24-48 hour SLA target, with enquiry volumes high enough that missed enquiries are a real and recurring risk.

What good looks like at the end of this engagement

- Every contact in the system has an owner, a lead status, and a reason to exist moving from approximately 340 contacts with confirmed lead status today toward full coverage of the approximately 12,500 currently without.
- A live, trusted pipeline and forecast is visible in HubSpot from Week 4 moving from zero reportable data to a board-ready view of what is in the pipeline and where it is going.
- The sales team logs activity and works from HubSpot daily, and the system automatically holds the 24-48 hour technical support SLA moving from near-zero adoption and a 5-7 day response time to a team that trusts and uses the system.

Scope of Work

Deliverable	What it does for TBA Firefly	Phase
Full HubSpot portal audit	A complete review of what is in the system, what is broken, and what needs to be built, producing a prioritised action roadmap that drives the rest of the engagement.	Quick Wins (Day 1-30)
CRM architecture blueprint	A clear picture of how the CRM should be structured to match how TBA Firefly sells: deal stages, contact ownership, and lifecycle governance mapped out before any build begins.	Quick Wins (Day 1-30)
Contact ownership cleanup and lead status application	Every contact reassigned away from ex-employees, lead status applied to all approximately 12,500 records, and a classification framework that keeps ownership clean going forward.	Quick Wins (Day 1-30)
Pipeline rebuild and first live forecast	Sales pipeline rebuilt from the ground up so you can open HubSpot by Week 4 and see a real, usable pipeline with live deal data and a forecast you can trust.	Quick Wins (Day 1-30)
Contact segmentation and data quality	Contacts organised by type, region, and lifecycle stage, duplicates removed, and inactive records dealt with, so every record in the system has a purpose.	GTM Build (Day 31-60)
Sales workspace configuration	HubSpot configured to match the daily workflow of the sales team. Views, tasks, and activity tracking set up so using the system is easier than not using it.	GTM Build (Day 31-60)
Foundational workflow review and rebuild	Existing workflows audited, broken ones fixed, obsolete ones removed, and the critical ones rebuilt correctly, so automations run as intended.	GTM Build (Day 31-60)
Bite-sized adoption training sessions	Short, role-specific training delivered as each capability goes live, so the sales team learns in context, not in a single session at the end of the project.	GTM Build (Day 31-60)
Activity tracking and sales automation	Calls and emails logged automatically against the right records, with task and follow-up automation in place so the team gets reminders without having to remember them manually.	Optimise (Day 61-90)
3CX telephony integration review and support	Review of what is needed to connect the phone system to HubSpot so calls are logged automatically. Subject to technical discovery and integration ownership confirmation.	Optimise (Day 61-90)
Sales enablement configuration	Document library, snippets, and email templates set up in HubSpot so the sales team has technical data	Optimise (Day 61-90)

Deliverable	What it does for TBA Firefly	Phase
	sheets, drawings, and follow-up templates in one place.	
Ticketing and aftersales process	A structured way to capture, assign, and track technical support enquiries, so every ticket has an owner, a status, and a timeline tracked against the 24-48 hour SLA.	Optimise (Day 61-90)
Website and enquiry integration	Website contact forms and enquiry routes connected to HubSpot, so every inbound lead and technical enquiry lands in the right place automatically.	Optimise (Day 61-90)
Dashboard and reporting configuration	Pipeline, forecast, and technical support dashboards built for leadership, so you can see exactly what is happening across the business in one place.	Embed & Scale (Day 91-120)
Attribution and specification tracking	Visibility into how deals start, whether through CPD sessions, specification work, or direct enquiry so you can see where your best business is coming from.	Embed & Scale (Day 91-120)
Marketing operational foundations	The building blocks for running campaigns from HubSpot: clean data, list segmentation, and the infrastructure the marketing team needs to start working from the system.	Embed & Scale (Day 91-120)
Group rollout planning	A documented framework for how the HubSpot setup built for TBA Firefly could be adapted and rolled out to other divisions within the wider TBA group.	Embed & Scale (Day 91-120)

Foundations Observations

TBA Firefly has been on HubSpot for approximately two years. This is an existing portal not a new implementation. The audit begins in Week 1 and everything below reflects what we know before we go inside the system.

Observation	Priority	What this means for the engagement
Approximately 12,500 contacts have no lead status	High	The contacts metric starts moving from Day 1 you will see progress against this figure every week from the moment the cleanup begins.
Contacts assigned to ex-employees	High	Pipeline ownership is unclear and automation cannot route records correctly until reassignment is complete. This is one of the first things addressed in Week 1.
35+ workflows active, many obsolete, 8 with flagged issues	High	Automations running incorrectly may be sending messages or routing records without the business being aware. The workflow audit in Weeks 1-2 clears this before any new automation is built.
Near-zero activity logging across the sales team	High	There is no historical record of what conversations have happened or with whom. Activity tracking baselines begin from the point the sales workspace goes live.
Sales Hub Enterprise features largely unused	Medium	You are on an Enterprise licence with capabilities well beyond what is currently in use. This engagement unlocks those progressively, starting with the features that directly support the quick wins.
Service Hub seats allocated without a clear permission structure	Medium	Bound will provide a full user list for your team to review and confirm who should have access and at what level, before any changes are made.
Multiple distinct sales processes: specification, direct, and technical support	Medium	HubSpot needs to reflect how TBA Firefly actually operates, not a single generic pipeline. The process mapping session in Week 2 is where this is defined together.

Quick Wins

These three items are confirmed as the highest priorities for the first four weeks, based on the discussions to date. They are subject to refinement once the portal audit is complete.

Quick Win	What it fixes and what metric it moves	Live by
HubSpot portal audit and action roadmap	Replaces guesswork with a complete picture of what is in the system every broken workflow, unmanaged contact, and misconfiguration identified and prioritised. Provides the confirmed baseline for all five tracked metrics.	End of Week 2
Contact ownership cleanup	Every contact reassigned away from ex-employees, lead status applied, and a classification framework in place. Moves: contacts with confirmed lead status from approximately 340 toward 100% of approximately 12,500 contacts.	End of Week 4
Pipeline rebuild and first live forecast	Sales pipeline rebuilt with the right stages, deal ownership, and structure. Moves: pipeline reportability from zero today to a live, usable forecast you can open in HubSpot and trust.	End of Week 4

How We Measure Progress

These are the numbers we are tracking throughout this engagement. Every standup opens with where we stand against these.

Metric	What we are measuring	Current position	Target
Contacts with confirmed lead status	Whether every contact in the system has an owner and a status the foundation of every other metric and report in the engagement.	Approximately 340 of 12,500 contacts confirmed	100% of all contacts every record has an owner and a lead status
Sales pipeline reportability	Whether you can open HubSpot and see a pipeline you can trust with live deal data and a usable forecast.	Zero: no reportable pipeline or forecast data	Live, trusted forecast visible in HubSpot by end of Week 4
Technical support response time	How long from a technical enquiry arriving to the team responding, tracked against the internal SLA target.	5-7 days	24-48 hours
Technical support enquiry volume	How many technical enquiries come in each month. The baseline needed to measure SLA performance accurately.	To be confirmed via portal audit	Baseline established in Month 1 tracked against SLA from Month 2 onwards

Metric	What we are measuring	Current position	Target
Sales team HubSpot active usage	Whether the sales team is logging activity, managing contacts, and working from HubSpot consistently. The adoption signal that underlies every other metric.	Near zero activity not being logged consistently	To be confirmed via audit measurable from Month 2 onwards

Our primary focus is **contacts with confirmed lead status**. This is the single number that best represents whether this engagement is delivering what we committed to.

The Phased Delivery Plan

Phase	Focus	Bound commits to	TBA Firefly commits to
Quick Wins (Day 1-30)	Understand before we build. Full audit, architecture blueprint, contact cleanup, and pipeline rebuild.	Portal audit and findings report; CRM architecture blueprint; contact ownership cleanup framework; pipeline rebuild and first live forecast by Week 4.	HubSpot access (done); sales team roster (done); Teams access (done); process mapping session participation; confirmation of key approver for architecture decisions.
GTM Build (Day 31-60)	Build the foundation the sales team will actually use segmentation, workspace, lifecycle governance, and workflow rebuild.	Contact segmentation and data quality; sales workspace configuration; lifecycle and lead status alignment; foundational workflow rebuild; adoption training sessions as capabilities go live.	Review and approve CRM architecture and deal stage structure; input on ownership rules and lead routing criteria; sales team participation in training sessions.
Optimise (Day 61-90)	Connect the system to how the business actually operates activity logging, SLA automation, 3CX integration, ticketing, and website integration.	Activity tracking and sales automation; 3CX integration review and implementation (subject to technical discovery); task and SLA automation; sales enablement; ticketing and aftersales setup; website integration.	3CX integration coordination with internal IT or third-party provider; content approvals for sales enablement materials.
Embed & Scale (Day 91-120)	Give leadership the visibility they need and set the foundations for what comes next dashboards, attribution, marketing, and group rollout planning.	Pipeline and forecast dashboards; attribution and specification tracking; CPD journey visibility; marketing operational foundations; group rollout framework.	Stakeholder availability for reporting review sessions; input on group rollout scope and priorities; Jason Steer engaged for marketing foundations work.

Phase 1: approximately 50 hours | Phase 2: approximately 50 hours | Phase 3: approximately 50 hours | Phase 4: approximately 50 hours | Total: 200 hours contracted.

Phase 4 options and next steps will be discussed on or around 1 September 2026, ahead of the engagement close on 22 September 2026.

What We Need From You

What we need	Why it matters	Needed by	Status
HubSpot admin access granted to Bound team	Without admin access we cannot begin the portal audit or make any configuration changes.	Day 1	Done
HubSpot Private App token created and shared with Rui	Enables secure API access for the audit process and for building and testing automations throughout the engagement.	Day 1	Done
Sales team roster with names, regions, and roles	So we can align contact ownership and pipeline assignment to the correct team members from Day 1.	Day 1	Done
Microsoft Teams access for Bound team	Our day-to-day communication channel that ensures nothing falls through the gaps between weekly standups.	Day 1	Done
Service Hub seat review feedback on user list Bound provides	If the wrong people have access to Service Hub, records can be accidentally changed and the data becomes unreliable. Reviewing this early keeps the system clean.	End of Week 2	Pending Jason Steer / David Murray
Process mapping session participation (sales team members)	We need to understand how the sales processes actually run before we configure HubSpot to reflect them. This session is what Phase 2 is built on.	End of Week 2	Pending Robert McDowell to confirm attendees
Architecture and pipeline stage review and sign-off	We will not configure the pipeline or lifecycle stages until you have reviewed and approved the proposed structure. This is the decision point that everything else is built on.	End of Week 4	Pending David Murray / Robert McDowell
3CX integration ownership confirmation	Before Phase 3 integration work begins, we need to know whether the 3CX system is managed by internal IT or a third-party provider,	Week 6	Pending

What we need	Why it matters	Needed by	Status
	as this determines how the integration is scoped.		